
11/1/2015 20151102

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 09/19/2016

JJ07919

CNP151 Pay Period:  11/1/2015Contract: Estimate Number: 0003 to  11/02/2015Estimate Type: Final

Tinsley Asphalt, LLCContractor:

Contractor's
Address:

P.O. Box 1955
Tullahoma,  TN   37388

Time

Allowed:

Charged:

Elapsed Calendar Days:

Percent Time:

Dates

Let:

Awarded:

Contract Executed:

Work Began:

To Be Completed:

Substantial Work Complete:

Accepted:

Contract Location:

Counties:

Original Contract:

Current Contract:

Amounts

Payment Due:

Material Discrepancy Adjustments:

Amount Due:

Stockpiled Materials:

Total Earnings:

This EstimatePrevious to DateTotal to Date

Days

Days

Days

05/15/2015

05/27/2015

06/19/2015

09/08/2015

%

$0.00

114.0

113.0

113.0

99.12

%Percent Complete($):

%Percent Behind:

BLEDSOE

0.87

Date Notice to Proceed: 07/10/2015

10/31/2015

10/30/2015

11/06/2015

$1,583,113.22

$1,583,113.22

$1,478,743.84 $-5,445.74$1,484,189.58

$0.00

$0.00Test Report Payment Adjustments:

$1,478,743.84 $1,484,189.58 -5,445.74

$1,478,743.84 $-5,445.74$1,484,189.58

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

The resurfacing on U.S. 127 (S.R. 28)

98.25

20151102

Project(s): 04001-3234-94, 04001-3235-94, 04001-8234-14, 04001-8235-14
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 09/19/2016

JJ07919

Bid %Project Number Federal Project Number Project Current Amount Project Description

000004001-3234-94 from north of Schoolfield Branch bridge to north of Patton RNH/HSIP-28(52)3.99 22002200
000004001-3235-94 From Sequatchie County Line to South of College Station CrosSTP-NH/HSIP-28(54)5.42 22002200
292904001-8234-14 The resurfacing on U.S. 127 (S.R. 28) from north of SchoolfiNH/HSIP-28(52)49.94 22292229
939304001-8235-14 The resurfacing on U.S. 127 (S.R. 28) from the Sequatchie CoSTP-NH/HSIP-28(54)40.65 22932293

-5,445.74

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

04001-3234-94 0100 9012 DAY LIQUIDATED DAMAGES Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $740.000

0.000

0.000

$0.000

$0.000

108-07

04001-3235-94 0100 9013 DAY LIQUIDATED DAMAGES Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $740.000

0.000

0.000

$0.000

$0.000

108-07

04001-8234-14 0100 9014 DAY LIQUIDATED DAMAGES Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $740.000

0.000

0.000

$0.000

$0.000

108-07

04001-8235-14 0100 9015 DAY LIQUIDATED DAMAGES Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $740.000

0.000

0.000

$0.000

$0.000

108-07
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 09/19/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

04001-3234-94 0100 9002 DOLL PAY ADJUSTMENT FOR FUEL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

109-01.01

04001-3235-94 0100 9003 DOLL PAY ADJUSTMENT FOR FUEL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

109-01.01

04001-8234-14 0100 9004 DOLL PAY ADJUSTMENT FOR FUEL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

109-01.01

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Fuel Adjustment (FUE2)ADJUSTMENT90040100

-4,361.820-4,361.820

-4,361.820-4,361.820

04001-8235-14 0100 9005 DOLL PAY ADJUSTMENT FOR FUEL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

109-01.01

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Fuel Adjustment (FUE2)ADJUSTMENT90050100

-3,923.410-3,923.410

-3,923.410-3,923.410
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 09/19/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

04001-3234-94 0100 9006 DOLL PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

109-01.02

04001-3235-94 0100 9007 DOLL PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

109-01.02

04001-8234-14 0100 9008 DOLL PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

109-01.02

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Bituminous Adjustment (BITM)ADJUSTMENT90080100

-30,812.230-30,812.230

0.0000.000

04001-8235-14 0100 9009 DOLL PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

109-01.02

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Bituminous Adjustment (BITM)ADJUSTMENT90090100

-27,837.050-27,837.050

0.0000.000

04001-3235-94 0100 0010 TON MINERAL AGGREGATE, TYPE A
BASE, GRADING D

Bid: Unit Price:

This Est:

Total:Total:

This Est:

300.000 $24.000

0.000

0.000

$0.000

$0.000

303-01
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 09/19/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 45.3745.37 0.000.0004001-8234-14 0100 0010 TON BITUMINOUS MATERIAL FOR
TACK COAT (TC)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

71.000 $550.000

0.000

45.370

$0.000

$24,953.500

403-01

04001-8235-14 0100 0010 TON BITUMINOUS MATERIAL FOR
TACK COAT (TC)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

56.000 $550.000

0.000

43.180

$0.000

$23,749.000

403-01

04001-8234-14 0100 0020 TON ACS MIX(PG64-22) THIN LIFT D
ASPHALT

Bid: Unit Price:

This Est:

Total:Total:

This Est:

6,923.000 $87.000

0.000

6,467.580

$0.000

$562,679.460

411-03.12

04001-8235-14 0100 0020 TON ACS MIX(PG64-22) THIN LIFT D
ASPHALT

Bid: Unit Price:

This Est:

Total:Total:

This Est:

5,475.000 $87.000

0.000

5,817.520

$0.000

$506,124.240

411-03.12

04001-8234-14 0100 9000 DOLL PRICE ADJUSTMENT FOR
ASPHALT CEMENT CONTENT

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

411-03.20

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

411 AC Content AdjustmentADJUSTMENT90000100

-5,503.260-5,503.260

0.0000.000

04001-8235-14 0100 9001 DOLL PRICE ADJUSTMENT FOR
ASPHALT CEMENT CONTENT

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

411-03.20

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

411 AC Content AdjustmentADJUSTMENT90010100

-4,950.130-4,950.130

0.0000.000
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 09/19/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

04001-8234-14 0100 9010 DOLL RIDEABILITY DEDUCTION Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

411-03.30

04001-8235-14 0100 9011 DOLL RIDEABILITY DEDUCTION Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

411-03.30

04001-8234-14 0100 9016 DOLL LIQUID ANTI-STRIP AGENT
PAYMENT

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

411-05.40

04001-8235-14 0100 9017 DOLL LIQUID ANTI-STRIP AGENT
PAYMENT

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

411-05.40

04001-8234-14 0100 9018 DOLL HYDRATED LIME ANTI-STRIP
AGENT PAYMENT

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

411-05.41

04001-8235-14 0100 9019 DOLL HYDRATED LIME ANTI-STRIP
AGENT PAYMENT

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

411-05.41
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 09/19/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 9.709.70 0.000.0004001-3234-94 0100 0010 L.M. SCORING FOR RUMBLE STRIPE
(NON-CONTINUOUS) (8IN WIDTH)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

9.700 $200.000

0.000

9.700

$0.000

$1,940.000

411-12.03

04001-3235-94 0100 0020 L.M. SCORING FOR RUMBLE STRIPE
(NON-CONTINUOUS) (8IN WIDTH)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

9.200 $200.000

0.000

9.200

$0.000

$1,840.000

411-12.03

04001-8234-14 0100 0030 S.Y. COLD PLANING BITUMINOUS
PAVEMENT

Bid: Unit Price:

This Est:

Total:Total:

This Est:

93,787.000 $1.000

0.000

93,546.930

$0.000

$93,546.930

415-01.02

04001-8235-14 0100 0030 S.Y. COLD PLANING BITUMINOUS
PAVEMENT

Bid: Unit Price:

This Est:

Total:Total:

This Est:

87,435.000 $1.000

0.000

87,244.450

$0.000

$87,244.450

415-01.02

04001-3235-94 0100 0030 EACH TAN ENERGY ABSORBING TERM
(NCHRP 350, TL3)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

12.000 $1,900.000

0.000

12.000

$0.000

$22,800.000

705-04.07

04001-8234-14 0100 0040 LS TRAFFIC CONTROL Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $14,586.000

0.000

1.000

$0.000

$14,586.000

712-01

04001-8235-14 0100 0040 LS TRAFFIC CONTROL Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $14,014.000

0.000

1.000

$0.000

$14,014.000

712-01
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 09/19/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 1,276.001,276.00 0.000.0004001-8234-14 0100 0050 S.F. SIGNS (CONSTRUCTION) Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,688.000 $6.750

0.000

1,276.000

$0.000

$8,613.000

712-06

04001-8235-14 0100 0050 S.F. SIGNS (CONSTRUCTION) Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,093.000 $6.750

0.000

908.000

$0.000

$6,129.000

712-06

04001-3234-94 0100 0020 EACH Snwplwble Pvmt Mrkrs (Bi-Dir)(1
Color)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

400.000 $27.000

0.000

391.000

$0.000

$10,557.000

716-01.21

04001-3235-94 0100 0040 EACH Snwplwble Pvmt Mrkrs (Bi-Dir)(1
Color)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

377.000 $27.000

0.000

373.000

$0.000

$10,071.000

716-01.21

04001-3234-94 0100 0030 L.F. PLASTIC PAVEMENT MARKING
(STOP LINE)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

326.000 $10.000

0.000

348.000

$0.000

$3,480.000

716-02.05

04001-3235-94 0100 0050 L.F. PLASTIC PAVEMENT MARKING
(STOP LINE)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

76.000 $10.000

0.000

103.000

$0.000

$1,030.000

716-02.05
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 09/19/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

48.33 36.2436.24 6.200.0004001-8234-14 0100 0060 L.M. PAINTED PAVEMENT MARKING
(4" LINE)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

23.000 $458.130

6.198

36.238

$2,839.490

$16,601.715

716-05.01

04001-8235-14 0100 0060 L.M. PAINTED PAVEMENT MARKING
(4" LINE)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

20.600 $458.130

0.000

43.413

$0.000

$19,888.798

716-05.01

04001-3234-94 0100 0040 L.M. ENHANCED FLATLINE THERMO
PVMT MRKNG (6IN LINE)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.400 $3,000.000

0.000

5.249

$0.000

$15,747.000

716-12.02

04001-3235-94 0100 0060 L.M. ENHANCED FLATLINE THERMO
PVMT MRKNG (6IN LINE)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.600 $3,000.000

0.000

4.698

$0.000

$14,094.000

716-12.02

04001-3234-94 0100 0050 L.M. SPRAY THERMO PVMT MRKNG
(60 mil) (6IN LINE)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

12.100 $2,560.000

0.000

11.799

$0.000

$30,205.440

716-13.02

04001-3235-94 0100 0070 L.M. SPRAY THERMO PVMT MRKNG
(60 mil) (6IN LINE)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

11.400 $2,560.000

0.000

11.370

$0.000

$29,107.200

716-13.02
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 09/19/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 1.001.00 0.000.0004001-8234-14 0100 0070 LS MOBILIZATION Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $18,936.300

0.000

1.000

$0.000

$18,936.300

717-01

04001-8235-14 0100 0070 LS MOBILIZATION Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $18,193.700

0.000

1.000

$0.000

$18,193.700

717-01

V44 *END OF REPORT*
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